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• HUD direct allocation of CDBG DR funding - $66.5 
million in 2016 and $20.5 million in 2017
• Total of $59.8 million for infrastructure

• Must be in area affected by 2015 presidential-declared disaster

• Must be in low/mod income area

• Cannot supplant existing project

• Unprecedented cooperation between HCD and HPW
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Design and construction of storm 
water drainage and paving 
improvements, consisting of:
• Increase of trunk sewer capacity 

to serve areas adjacent to Fulton 
and Clark 

• Improvement of condition of 
existing roadside ditches to 
adequately convey storm water to 
trunk storm sewer on Fulton and 
Clark. 

• Replace and resize driveway 
culverts to allow for sufficient 
flow capacities.

• Base repairs, asphalt overlays, 
and concrete panel replacements 
as needed. 

Northline/Northside 

Project Summary
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 Oct. 2016 – Previous improvements along Fulton 
(Tidwell to Parker) completed.

 Oct. 2015 – Design contract to City Council 

 May 2018 - PER for improvements along Clark 
completed

 Oct. 2019 – Expected final design submission

 Q1 2019 – Construction award 

 Q2 2020 – Expected start of construction

Project on schedule



• Construction of storm water 
drainage and paving 
improvements, consisting of:
• Improve condition of existing 

roadside ditches to adequately 
convey storm water runoff 

• Ditch regrading and 
reestablishment to the 
receiving points of the Hirsch 
Road drainage system

• City previously completed 
improvements on Hirsch 
(Kelley to E. Crosstimbers) 
to provide improved storm 
sewer capacity

Bonita Gardens 

Project Summary
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 Nov. 2017 – Design contract to City Council 

 May 2018 - PER submittal for improvements

 Oct. 2019 – Expected final design submission

 Q1 2019 – Construction award 

 Q2 2020 – Expected start of construction

Project on schedule



• Construction of storm water 
drainage and paving 
improvements to serve Westbury 
area and reduce surface water 
elevations, consisting of:
• Excavation of three parcels of land 

adjacent to HCFCD D-140-00-00 
(Fondren Diversion Channel in 
Brays Bayou watershed) on which 
to locate a detention basin

• Demolition of 9 existing storage 
facilities, library building, and 
parking lot

• Clearing of undeveloped land
• Storm sewer improvements along 

W. Belfort and associated 
pavement repairs

Spellman 

Detention Basin 

Project Summary
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 Real estate acquisition

 Feb. 2018 – Design contract to City Council 

 Feb. 2019 – Expected final design submission

 Q2 2020 – Construction award 

 Q2 2020 – Expected start of construction

Project delayed - Pending environmental clearance on 
wetland study for real estate acquisition.



• Joint project between Harris County and the City 
of Houston for reconstruction of Neuens Road, 
consisting of:
• Replacement of existing 2-lane asphalt with 2-lane 

concrete pavement section

• Rebuilding sidewalks and placement of proper signage 
and crosswalks.

• Improvements to drainage to account for increased 
conveyance and storage. Various methods (detention 
pond, sub-surface storage, etc.) will be considered, 
including secondary use of space if practical.
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 Jan. 2019 – Completion of study phase

 July 2019 – Completion of design phase

 Nov. 2019 – Expected start of construction
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